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REMARKS

I. SITUATION

SITE PERIMETER AND PERSONNEL AIR MONITORING BY E.S.A.
LABS WAS CONTINUED THROUGHOUT THE WEEK WITH ALL
AIR MONITORING SAMPLES ANALYZED SHOWING NON-DETECTABLE
AMOUNTS OF CONTAMINATION.
ON SEPTEMBER 15, 1986, SITE SECURITY WAS DOWNGRADED TO
TWO 16-HOUR SHIFTS (1600-0800 HRS) ON WORKING DAYS AND
TWO 24-HOUR SHIFTS ON NON-WORKING DAYS. ADDITIONAL
SAMPLING WAS PERFORMED BY E.P.A. AND T.A.T. PERSONNEL TO
FURTHER DEFINE THE EXTENT OF ASBESTOS CONTAMINATION AT
THE WESTERN END OF THE SITE.
ON SEPTEMBER 17, 1986, THE OSC CONFIRMED THROUGH E.P.A.
HEADQUARTERS THAT THE DELIVERY ORDER HAD BEEN EXTENDED
TO APRIL 1, 1987.
ON SEPTEMBER 19, 1986, CLEARING AND GRUBBING OPERATIONS
ALONG THE SLOPED AREA WERE COMPLETED.

II. ACTIONS

* BEGIN SLOPE GRADING OPERATIONS
* MAINTAIN SITE SECURITY
* CONTINUE SITE PERIMETER AND PERSONNEL AIR-MONITORING
* ESTABLISH SURVEY CONTROL LINES
* OBTAIN BIDS FOR MATERIAL REQUIRED FOR COMPLETION OF

REMOVAL OPERATIONS.
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III. FUTURE PLANS

EXCAVATE FOUNDATION TRENCH FOR RETAINING WALL
TAKE DELIVERY OF AND STOCKPILE MATERIAL REQUIRED FOR
RETAINING WALL CONSTRUCTION PHASE.

THE



IV, FINANCIAL STATUS

ERGS
T.A.T.
INTRAMURAL

CEILING
$755,000
80,000
40,000

TOTAL PROJECT CEILING
TOTAL PROJECT OBLIGATION
TOTAL PROJECT BALANCE

OBLIGATION
265,542*
19,490
14,377

$925,000
299,409
625,591

BALANCE
489,458
60,510
25,623

# $82,771 OF THIS AMOUNT WAS NOT SPENT UNDER THE
ORIGINAL DELIVERY ORDER AND IS UNAVAILABLE TO
PRESENT ACTIVITIES BECAUSE OF PREVIOUS OBLIGATION.

* ERCS THRU 9-20-86
* T.A.T. THRU 9-20-86
* INTRAMURAL THRU PAY PERIOD 26


